COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2010

ESTI MATE SUMVARY 08:58: 24
CONTI D C17163 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17163- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0  DAYS TI ME ALLOW 35 WORK DAYS
SH128: MOCASLI N TO ELDORADO PERCENT TI ME: 80. 00 ORI G TI VE ALLOW 35 WORK DAYS
PROJECT NO STA128A- 005
SH128: MOCASLI N TO ELDORADO
NAMVE OF RQAD: 128A
PRQJECT COUNTI ES: BOULDER, REG ON 6 JEFFERSON, REG ON 6
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 09/ 28/ 2010 DATE TI ME STARTED 08/09/2010
14802 W 44th AVE. DATE LET 06/ 17/ 2010 DATE WORK BEGAN 08/ 09/ 2010
DATE AWARDED 06/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 19/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTI CE TO PROCEED 08/ 09/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,062, 855. 84 PARTI Cl PATI NG $ 513, 731. 83 $ 480, 571. 72
AWARD PRQIECT AMT: $ 830, 035. 85 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 48. 34% TOTAL EARNI NGS 513, 731. 83 480, 571. 72
FUNDS AVAI LABLE: $ 549, 124. 01 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 513, 731. 83 480, 571. 72
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,450. 54 -11, 455. 74
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 501, 281. 29 469, 115. 98
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 501, 281. 29 469, 115. 98
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 469, 115. 98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQIECT: STA128A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELI NEATOR 14. 000 0. 000
EACH 0. 000 0. 00
6. 18000 0. 000 0. 00
0010 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 4.000 2.700
SY 0. 000 0. 00
64. 12000 2.700 173.12
0015 202-00220 REMOVAL COF ASPHALT NAT 500. 000 0. 000
SY 0. 000 0. 00
18. 60000 0. 000 0. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 50, 413. 000 0. 000
SY 50, 413. 000 50, 413. 00
1. 00000 50, 413. 000 50, 413. 00
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 250. 000 0. 000
SF 0. 000 0.00
2. 06000 0. 000 0. 00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 500. 000 0. 000
LF 0. 000 0. 00
2.16000 0. 000 0. 00
0035 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0. 000
EACH 0. 000 0. 00
118. 46000 0. 000 0.00
0040 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 32. 000 0. 000
CcY 0. 000 0. 00
16. 54000 0. 000 0. 00
0045 203-01140 ROLLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
78. 49000 0. 000 0. 00
0050 203-01500 BLADI NG 20. 000 0. 000
HOUR 0. 000 0. 00
114. 54000 0. 000 0. 00
0055 203-01594 COVBI NATI ON LOADER 10. 000 0. 000
HOUR 0. 000 0. 00

86. 21000 0. 000 0. 00



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQIECT: STAL28A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 POTHCOLI NG 10. 000 0. 000
HOUR 0. 000 0. 00
309. 02000 0. 000 0. 00
0065 207-00205 *TOPSA L 65. 000 0. 000
CcY 0. 000 0. 00
51. 03000 0. 000 0. 00
0070 208-00002 *ERCSI ON LOG (12 | NCH) 2,000. 000 150. 000
LF 0. 000 0. 00
3. 76000 150. 000 564. 00
0075 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
309. 02000 0. 000 0.00
0080 208-00070 *VEH CLE TRACKI NG PAD 1. 000 1. 000
EACH 0. 000 0. 00
11, 760. 03000 1. 000 11, 760. 03
0085 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
41. 20000 0. 000 0.00
0090 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 80. 000 0. 000
HOUR 0. 000 0. 00
41. 20000 0. 000 0. 00
0095 210-00810 *RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
226. 61000 0. 000 0. 00
0100 210-00815 *RESET SI GN PANEL 1. 000 0. 000
EACH 1. 000 77.26
77.26000 1. 000 77.26
0105 212-00006 * SEEDI NG ( NATI VE) 0. 700 0. 000
ACRE 0. 000 0. 00
360. 52000 0. 000 0. 00
0110 213-00002 *MULCH NG (WEED FREE HAY) 0. 700 0. 000
ACRE 0. 000 0.00

832. 30000 0. 000 0. 00



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: STA128A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061 *MULCH TACKI FI ER 140. 000 0. 000
LB 0. 000 0. 00
3. 30000 0. 000 0. 00
0120 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 45. 000 0. 000
SY 0. 000 0. 00
3. 09000 0. 000 0. 00
0125 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 80. 000 0. 000
CcY 0. 000 0. 00
36. 22000 0. 000 0.00
0130 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 100. 000 0. 000
TON 0. 000 0. 00
114. 29000 0. 000 0.00
0135 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 200. 000 0. 000
TON 0. 000 0. 00
51. 43000 0. 000 0. 00
0140 403-34871 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 7,667.000 0. 000
TON 6, 132. 020 331, 987. 56
54. 14000 6, 132. 020 331, 987. 56
0145 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 2,661. 000 0. 000
GAL 1, 959. 000 8, 482. 47
4. 33000 1, 959. 000 8, 482. 47
0150 506-00209 *RI PRAP (9 | NCH) 5. 000 0. 000
cY 5. 000 1,702. 05
340. 41000 5. 000 1,702. 05
0155 603-50018 *18 | NCH PLASTI C PI PE 100. 000 0. 000
LF 70. 000 3, 369. 10
48. 13000 70. 000 3, 369. 10
0160 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 550. 000 0. 000
LF 0. 000 0. 00
12. 77000 0. 000 0. 00
0165 606-02003 *END ANCHORAGE ( NONFLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 761. 42000 0. 000 0.00



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: STA128A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11525 FENCE (PLASTI Q) 100. 000 0. 000
LF 0. 000 0. 00
7.21000 0. 000 0. 00
0175 608-00015 *TRUNCATED DQOVES 30. 000 24.000
SF 0. 000 0. 00
66. 95000 24.000 1, 606. 80
0180 609-60011 *CURB TYPE 6 (SECTION M 768. 000 0. 000
LF 0. 000 0. 00
5. 67000 0. 000 0. 00
0185 612-00001 *DELI NEATOR (TYPE I) 22.000 0. 000
EACH 22.000 453. 20
20. 60000 22.000 453. 20
0190 612-00002 *DELI NEATOR (TYPE | 1) 33. 000 0. 000
EACH 33. 000 747.78
22. 66000 33. 000 747.78
0195 612-00003 *DELI NEATOR (TYPE I 11) 7.000 0. 000
EACH 7.000 173. 04
24.72000 7.000 173. 04
0200 613-07000 *PULL BOX (SPEC AL) 7.000 0. 000
EACH 0. 000 0. 00
200. 86000 0. 000 0.00
0205 614-00011 *SI GN PANEL (CLASS 1) 9. 000 0. 000
SF 9. 000 166. 86
18. 54000 9. 000 166. 86
0210 614-00012 *SI GN PANEL (CLASS 11) 4. 000 0. 000
SF 0. 000 0. 00
30. 90000 0. 000 0. 00
0215 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 13. 000 0. 000
SLI PBASE
EACH 1. 000 437.78
437. 78000 1. 000 437.78
0220 614-72875 *LOOP DETECTOR W RE 2,472.000 0. 000
LF 1, 023. 000 2,895.09
2.83000 1, 023. 000 2,895.09



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: STA128A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 615-00030 EMBANKMENT PROTECTCOR TYPE 3 1. 000 0. 000
EACH 0. 000 0. 00
2,575. 17000 0. 000 0. 00
0230 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 250
LS 0. 500 1, 030. 07
2, 060. 14000 0. 750 1,545.11
0235 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 40, 253. 29
40, 253. 29000 1. 000 40, 253. 29
0240 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 500 2,575.17
5, 150. 34000 0. 750 3,862.76
0245 627-00005 *EPOXY PAVEMENT MARKI NG 131. 000 0. 000
GAL 0. 000 0. 00
66. 95000 0. 000 0. 00
0250 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 465. 000 0. 000
GAL 300. 500 7,737.88
25. 75000 300. 500 7,737.88
0255 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 4,901. 000 0. 000
SF 0. 000 0. 00
8. 09000 0. 000 0. 00
0260 627-30327 * PREFORMED PLASTI C PAVEMENT NMARKI NG (WORD- SYMBCOL) ( TYPE 214. 000 0. 000
11
) SF 84. 000 865. 20
10. 30000 84. 000 865. 20
0265 627-30332 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 2,440. 000 0. 000
SF 192. 000 1, 236. 48
6. 44000 192. 000 1, 236. 48
0270 629-01031 *SURVEY MONUMENT ( TYPE 3A) 1. 000 0. 000
EACH 0. 000 0. 00
288. 42000 0. 000 0. 00
0275 629-01110 *LOCATE MONUMVENTS 8. 000 0. 000
HOUR 0. 000 0.00
123. 61000 0. 000 0. 00



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PROJECT: STAL28A- 005 ESTI MATE NO 0002 08: 58: 24

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 630-00000  *FLAGG NG 1, 000. 000 25. 000
HOUR 389. 000 7,612.73
19. 57000 414. 000 8,101. 98
0285 630-00007  *TRAFFI C CONTROL | NSPECTI ON 20. 000 0. 000
DAY 12. 000 927.12
77. 26000 12. 000 927.12
0290 630-00012  *TRAFFI C CONTROL MANAGENENT 35. 000 2.000
DAY 15. 000 7,725. 45
515. 03000 17. 000 8, 755. 51
0295 630-00015  *UN FORVED TRAFFI C CONTROL COCORDI NATI ON 10. 000 0. 000
HOUR 0. 000 0.00
10. 30000 0. 000 0.00
0300 630-00020  *TRAFFI C CONTROL VEH CLE 20. 000 0. 000
DAY 3. 000 216. 30
72. 10000 3.000 216. 30
0305 630-80001  *FLASH NG BEACON ( PORTABLE) 4.000 0. 000
EACH 0. 000 0. 00
128. 76000 0. 000 0.00
0310 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 12. 000 0. 000
EACH 0. 000 0.00
25. 75000 0. 000 0.00
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 48. 000 0. 000
EACH 7.000 108. 15
15. 45000 7.000 108. 15
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 70. 000 8. 500
EACH 23. 500 605. 13
25. 75000 32.000 824. 00
0325 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 8. 000 0. 000
EACH 2.000 103. 00
51. 50000 2.000 103. 00
0330 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 40. 000
SF 4.000 82. 40
20. 60000 44.000 906. 40



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQJECT: STA128A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 0. 000
EACH 0. 000 0. 00
1, 442. 10000 0. 000 0. 00
0340 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0. 000
TYP
5 EACH 0. 500 231.77
463. 53000 0. 500 231.77
0345 630-80360 *DRUM CHANNELI ZI NG DEVI CE 350. 000 0. 000
EACH 0. 000 0. 00
25. 75000 0. 000 0. 00
0350 630-80380 *TRAFFI C CONE 500. 000 12. 500
EACH 87.500 630. 88
7.21000 100. 000 721.00
0355 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TE
(TEMPCRARY) EACH 0. 500 7,725.51
15, 451. 02000 0. 500 7,725.51
0360 700-70010 F/ A M NOR CONTRACT REVI SI ONS 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0365 700-70011 F/ A PARTNERI NG 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 19, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 6, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 95, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17163-BI D ESTI MATE RUN 09/ 28/ 2010
PRQIECT: STA128A- 005 ESTI MATE NO 0002 08: 58: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 525. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70031  F/A I NTER M SURFACE REPAI R 7, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0405 700-70034  F/ A UNI FORVED TRAFFI C CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70380  F/ A EROSI ON CONTROL 2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,037,747.93 % 480,571.72 % 499, 130. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 395. 20000 1. 000 14, 395. 20
0420 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 506. 70000 0. 000 0.00
0425 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
206. 01000 1. 000 206.01
CAT 0400 CURRENT AMI  $ 25,107.91$ 0.00$ 14, 601. 21

PRQJIECT TOTAL CURRENT AMI $ 1,062, 855.84 $ 480,571.72 % 513, 731. 81



